
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 22-Nov-14

8:27 AM
Run date

Time

Reviewer: Awal, Mohammad 21-Sep-13

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Daouk, Sami
Diary #: 896 Date: 19-Aug-2013 Monday

Approved Date:

Shift Hours: 07:00 am 05:30 pm Break: 00:30 Over Time: 02:00

Const Calendar Day: 441

Inspection Type: Continuous

Title:

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Tower activites

ABF crews came to the site at 6:50 AM. Crews had to work on the skirt ring beam preparations . They
started at 7:00 AM.

Richard , Lonny , & Manuel had to work on the skirt ring beam preparations . Crews had to work on the
East & South tower shafts . They had to fit the beams on the East shaft , on C & D beams . Crews had to
adjust the beams , drive wedges to align the holes , install temporary bolts , & release the chain falls .
They started at 8:00 AM. Crews were done at 10:30 AM.

After that , Lonny & Manuel had to remove the bolts , grind , & clean the edges , & prepare the beams
for the welders . & work with the welders on the connections .

In addition to that , Richard had to work on the West shaft ring beams . He had to bevel the outer edges
of the beams . Grind , clean , heat , & weld . He started at 11:00 AM.

Wu had to weld the connection on the South shaft . He had to prepare his tools , equipments , grind ,
clean , heat , & weld . He started at 7:15 AM.

In addition to that , Wu had to work with the QA & QC .

Ed & Bernie had to work with the welders . Check Ed 's report for the welders detailed activities

Tower crews were done at 5:00 PM. They had to wrap up their tools & equipments . Crews left at
5:15 PM

In the office , I had to work on my report . I was done at 5:30 PM.

Bid Item: 053 T-L01-SFW.05304-0120F4 Tower Lift 01 Strut Façades West Erect structural steel (bridge tower)

AMERICAN BRIDGE/FLUOR, A JV

Equipment
Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM GUOWU CHENIronworker 8.00 2.00 0.00 10.00

JNM RICHARD CHOUINARDIronworker 8.00 2.00 0.00 10.00

APP MANUEL VIGILIronworker 8.00 2.00 0.00 10.00

JNM LONNY CANDELARIAIronworker 8.00 2.00 0.00 10.00
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Daily Diary Report by Bid Item
Job Name: 04-0120F4 Inspector Name: Daouk, Sami Diary #: 896 Date: 19-Aug-2013 Monday

WELDER, 600 AMP

8.00

002295

0.00

No

0.00 0.00

WELDER, 600 AMP

8.00

002294

2.00

No

0.00 0.00

Bid Item: 001 0-FCP-ELS.289CCO-289 Fender Closure Pour

F3

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor:

DANIEL CONSIDINESurveyor 0.00 0.00 0.00 0.00

CHAD DUARTSurveyor 0.00 0.00 0.00 0.00

Page 2 of 2ddrRptbyBidItem


